COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2015

ESTI MATE SUMVARY 10: 20: 59
CONTI D C20231 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 20231-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 40.0  DAYS TI VE ALLOW 68 WORK DAYS
PR SCOUR BRI DGE REPAI RS #3 PERCENT TIME:  58.82 ORI G TI VE ALLOW 68 WORK DAYS
PRQIECT NO ER0253- 239
PR SCOUR BRI DGE REPAI RS #3
NAME OF ROAD:
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PER CD ENDI NG 10/ 22/ 2015 DATE TI ME STARTED 03/ 17/2015
7353 S. EAGLE STREET DATE LET 03/ 18/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 31/ 2015 DATE TI ME STOPPED 06/ 15/ 2015
DATE CONTRACT EXECUTED 04/ 13/ 2015 DATE ACCEPTED 06/ 15/ 2015
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 03/ 17/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,339, 682. 59 PARTI Ol PATI NG $ 2,339, 182. 59 $ 12, 920. 84
AWARD PRQIECT AMT: $  2,462,000.25 NON-PARTI Cl PATI NG 500. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,339, 682. 59 12, 920. 84
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,339, 682. 59 12, 920. 84
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 36, 930. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,339, 682. 59 49, 850. 84
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,339, 682. 59 49, 850. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 49, 850. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20231-BID ESTI MATE RUN 10/ 22/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0004 10: 20: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
395, 000. 00000 1. 000 395, 000. 00

0010 203-00010 Uncl assi fied Excavation (Conplete In Place) 9, 448. 000 9, 448. 000
CY 0. 000 0. 00
30. 00000 9, 448. 000 283, 440. 00
0015 203-01515 Backhoe (Landscapi ng) 12. 000 8. 000
HOUR 4.000 680. 00
170. 00000 12. 000 2, 040. 00
0020 203-01550 Dozi ng 18. 500 19. 000
HOUR -0. 500 -80. 00
160. 00000 18. 500 2,960. 00
0025 203-01597 *Pot hol i ng 31. 000 16. 000
HOUR 15. 000 3, 600. 00
240. 00000 31. 000 7,440. 00
0030 203-02330 Labor er 37.000 45. 000
HOUR -8.000 -312.00
39. 00000 37.000 1, 443. 00
0035 208-00002 *Erosion Log (12 Inch) 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
3. 50000 1, 200. 000 4, 200. 00
0040 208- 00045 Concrete Washout Structure del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0045 208- 00060 Tenporary Slope Drain del eted fm 105 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0055 208- 00103 Renoval and Di sposal of Sedinent (Labor) 39. 000 38. 000
HOUR 1. 000 30. 00

30. 00000 39. 000 1, 170. 00



CONTI D C20231 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20231-BID ESTI MATE RUN 10/ 22/ 2015
PRQIECT: ER0253- 239 ESTI MATE NO 0004 10: 20: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00105 Renoval and Di sposal of Sedinent (Equipnment) deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 2. 000 2.000
HOUR 0. 000 0. 00
55. 00000 2.000 110. 00
0075 208-00206 Erosi on Control Supervisor 37.000 34. 000
DAY 3. 000 210. 00
70. 00000 37.000 2,590. 00
0080 210-01000 Reset Fence 50. 000 50. 000
LF 0. 000 0. 00
10. 00000 50. 000 500. 00
0085 212-00006 *Seedi ng (Native) 1.900 1. 900
ACRE 0. 000 0. 00
1, 600. 00000 1. 900 3, 040. 00
0090 212-00032 *Soi | Condi tioning 1.900 1.900
ACRE 0. 000 0. 00
800. 00000 1. 900 1, 520. 00
0095 213-00012 *Spray-on Mil ch Bl anket del eted fm 105 0. 000 0. 000
ACRE 0. 000 0. 00
3, 615. 00000 0. 000 0. 00
0100 213-00150 *Bonded Fi ber Matrix 1.900 1.900
ACRE 0. 000 0. 00
3, 000. 00000 1. 900 5, 700. 00
0105 214-01015 *WIIlow Cuttings 250. 000 250. 000
EACH 0. 000 0. 00
6. 50000 250. 000 1, 625. 00
0110 214-01030 *Wattl e del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20231-BID ESTI MATE RUN 10/ 22/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0004 10: 20: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00020 *Her bi ci de Treatnent del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 506-00224  Riprap (24 Inch) 4, 740. 000 4,740. 000
CY 0. 000 0. 00
80. 00000 4,740. 000 379, 200. 00
0130 607-11525 Fence (Plastic) 692. 000 692. 000
LF 0. 000 0. 00
3. 00000 692. 000 2,076. 00
0135 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 500 15, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0140 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
228, 200. 00000 1. 000 228, 200. 00
0145 630- 00000 Fl aggi ng 332. 500 332. 000
HOUR 0. 500 11. 50
23. 00000 332.500 7,647.50
0150 630- 00007 Traffic Control Inspection 38. 000 70. 000
DAY -32.000 -4,800. 00
150. 00000 38. 000 5, 700. 00
0155 630-00012 Traffic Control Management 20. 000 29. 000
DAY -9. 000 -6, 840. 00
760. 00000 20. 000 15, 200. 00
0160 630- 00015 Uniforned Traffic Control Coordination deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0165 630- 80002 Fl ashi ng Beacon (Sol ar) del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00

760. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20231-BID ESTI MATE RUN 10/ 22/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0004 10: 20: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A) deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0175 630- 80342 Construction Traffic Sign (Panel Size B) 31. 000 31.000
EACH 0. 000 0. 00
30. 00000 31. 000 930. 00
0180 630-80343 Construction Traffic Sign (Panel Size O 12. 000 12. 000
EACH 0. 000 0. 00
40. 00000 12. 000 480. 00
0185 630- 80355 Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
3, 500. 00000 4. 000 14, 000. 00
0190 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type) deleted fm 105
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0195 630- 80360 Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
45. 00000 10. 000 450. 00
0200 630-80380 Traffic Cone del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0205 630-85041 Mobi | e Attenuator del eted fm 105 0. 000 0. 000
DAY 0. 000 0. 00
560. 00000 0. 000 0. 00
0210 632-00000 N ght Work Lighting deleted fm 105 0. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20231-BID ESTI MATE RUN 10/ 22/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0004 10: 20: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70016 F/ A Fuel Cost Adjustnent -62.010 0. 000
F A -62.010 -62.01
1. 00000 -62.010 -62.01
0230 700-70021 F/ A On- The- Job Trai nee 285. 000 150. 000
HOUR 135. 000 135. 00
1. 00000 285. 000 285. 00
0235 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0357 900-00006  Added Item (Dollar)/ QIT Penalty -531. 650 0. 000
DOl -531. 650 -531. 65
1. 00000 -531. 650 -531. 65
CAT 0200 CURRENT AMI  $ 1,400, 352.84 $ 7,040.84$ 1,400,352.84

CAT NOO0300 G 17-A

0240 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 6, 363. 000 6, 363. 000
SY 0. 000 0. 00
12. 00000 6, 363. 000 76, 356. 00
0245 506- 00225 Riprap (24 Inch) (Special) deleted fm 105 0. 000 0. 000
CcY 0. 000 0.00
120. 00000 0. 000 0. 00
0250 506-00424 Soil Riprap (24 Inch) 1, 423. 000 1, 423. 000
CcY 0. 000 0. 00
120. 00000 1, 423. 000 170, 760. 00
CAT 0300 CURRENT AMI  $ 247,116.00 $ 0.00$ 247, 116. 00

CAT NO0301 G 17-N

0255 420- 00102 Geotextile (Erosion Control) (O ass 1) 0. 000 0. 000
Sy 0. 000 0.00
12. 00000 0. 000 0. 00
0260 501- 00200 Steel Sheet Piling (Type I1) 3, 335. 000 3, 335. 000
SF 0. 000 0.00
32. 25000 3, 335. 000 107, 553. 75
0265 506- 00225 Riprap (24 Inch) (Special) 0. 000 0. 000
Cy 0. 000 0.00

120. 00000 0. 000 0.00



CONTI D C20231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20231-BID ESTI MATE RUN 10/ 22/ 2015
PRQJECT: ER0253- 239 ESTI MATE NO 0004 10: 20: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 G 17-N

0270 601- 03000 Concrete Oass D deleted fm 105 0. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0275 602- 00020 Rei nforcing Steel (Epoxy Coated) deleted fm 105 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 107,553.75 $ 0.00 % 107, 553. 75

CAT NO0302 G 17-FS

0280 420- 00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0.00
12. 00000 0. 000 0. 00
0285 506- 00225 Riprap (24 Inch) (Special) 4, 868. 000 4, 819. 000
cY 49. 000 5, 880. 00
120. 00000 4, 868. 000 584, 160. 00
0290 506- 00424 Soil Riprap (24 Inch) 0. 000 0. 000
Ccy 0. 000 0.00
120. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 584, 160. 00 $ 5,880.00% 584, 160. 00

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,339,682.59 $ 12,920.84 $ 2,339, 682.59



